2012-2015 STIP DEVELOPMENT TIMELINE

Month	STIP status	Activity	Legislature	Calendar Year	Federal Fiscal Year	State Fiscal Year
June	2012-2015 STIP	Transition amendment completed, Final STIP printed and distributed		2012	2012	2012
May	2012-2015 STIP			2012	2012	2012
Apr	2012-2015 STIP	Federal DOT review and approval of Final 12-15 STIP, MTIPs to governor for signature/approval		2012	2012	2012
Mar	Final Approved 2010-2013 STIP in place	OTC review and approval of Final STIP, submit with MTIPs to Federal DOT, STIP air quality conformity paper due to TPO		2012	2012	2012
Feb	Final Approved 2010-2013 STIP in place	Regions review Final STIP with ACTs, MPOs, other stakeholders	2012	2012	2012	2012
Jan 2012	Final Approved 2010-2013 STIP in place	Add Final MTIP data to PCSX, prepare Final STIP for review		2012	2012	2012
Dec	Final Approved 2010-2013 STIP in place	Air quality conformity determinations and modeling completed, balance STIP to available revenue		2011	2012	2012
Nov	Final Approved 2010-2013 STIP in place	Air quality conformity determinations and modeling continues		2011	2012	2012
Oct	Final Approved 2010-2013 STIP in place	Air quality conformity determinations and modeling continues, PCSX closed to regions		2011	2012	2012
Sept	Final Approved 2010-2013 STIP in place	Air quality conformity determinations and modeling begins		2011	2011	2012
Aug	Final Approved 2010-2013 STIP in place	Targets to actuals process complete, public comments reviewed by OTC, ACTs, MPOs, regions, programs, planning, adjust program if necessary		2011	2011	2012
July	Final Approved 2010-2013 STIP in place	Targets to actuals process continues, public review process complete, comments summarized		2011	2011	2012
June	Final Approved 2010-2013 STIP in place	Targets to actuals process continues, public review process begins	2011 LEGISLATURE	2011	2011	2011
May	Final Approved 2010-2013 STIP in place	Targets to actuals process continues, Draft STIP printed, mailed, provided to OTC, regions, the public	2011 LEGISLATURE	2011	2011	2011
Apr	Final Approved 2010-2013 STIP in place	Targets to actuals process continues, regions review Draft STIP database with ACTs, MPOs, other stakeholders	2011 LEGISLATURE	2011	2011	2011
Mar	Final Approved 2010-2013 STIP in place	Targets to actuals process begins, regions review Draft STIP database with ACTs, MPOs, other stakeholders	2011 LEGISLATURE	2011	2011	2011
Feb	Final Approved 2010-2013 STIP in place	PCSX input of projects complete	2011 LEGISLATURE	2011	2011	2011
Jan 2011	Final Approved 2010-2013 STIP in place	PCSX open for input of projects	2011 LEGISLATURE	2011	2011	2011
Dec	Final Approved 2010-2013 STIP in place	Regions complete draft program for review by stakeholders	2011 LEGISLATURE	2010	2011	2011
Nov	Final Approved 2008-2011 STIP in place	Regions prepare draft program for review by stakeholders		2010	2011	2011
Oct	Final Approved 2008-2011 STIP in place	Project selection/scoping complete		2010	2011	2011
Sept	Final Approved 2008-2011 STIP in place	Project selection/scoping continues		2010	2010	2011
Aug	Final Approved 2008-2011 STIP in place	Project selection/scoping continues		2010	2010	2011
July	Final Approved 2008-2011 STIP in place	Project selection/scoping continues, STIP development manual ready		2010	2010	2011
June	Final Approved 2008-2011 STIP in place	Project selection/scoping begins, region funding targets distributed		2010	2010	2010
May	Final Approved 2008-2011 STIP in place	OTC approves program goals and funding allocations for 12-15 STIP		2010	2010	2010
Apr	Final Approved 2008-2011 STIP in place	OTC/ODOT Management discuss funding allocation and program goals for 12-15 STIP, OTC approves project eligibility criteria and prioritization factors		2010	2010	2010
Mar	Final Approved 2008-2011 STIP in place	Funding allocation recommendation distributed to OTC, stakeholders, ACTs, and MPOs		2010	2010	2010
Feb	Final Approved 2008-2011 STIP in place	Submit summary of program performance measures to TPO, assemble funding allocation materials for stakeholder input and OTC	2010	2010	2010	2010
Jan 2010	Final Approved 2008-2011 STIP in place	Continue evaluation of management system data and status of programs		2010	2010	2010
Dec	Final Approved 2008-2011 STIP in place	Continue evaluation of management system data and status of programs		2009	2010	2010
Nov	Final Approved 2008-2011 STIP in place	Continue evaluation of management system data and status of programs		2009	2010	2010
Oct	Final Approved 2008-2011 STIP in place	Continue evaluation of management system data and status of programs		2009	2010	2010
Sept	Final Approved 2008-2011 STIP in place	Begin evaluation of management system data and status of programs for 12-15 STIP, update Highway Division Funding Allocations for 08-15 timeframe		2009	2009	2010
Aug	Final Approved 2008-2011 STIP in place	Management system data collection ongoing		2009	2009	2010
July	Final Approved 2008-2011 STIP in place	Management system data collection ongoing		2009	2009	2010
Ju 2009	Final Approved 2008-2011 STIP in place	Management system data collection ongoing	2009	2009	2009	2009

Ongoing State and Local Planning Activities

Ongoing State and Local Planning Activities

STIP = Statewide Transportation Improvement Program ACT = Area Commission on Transportation MTIP = Metropolitan Transportation Improvement Program MPO = Metropolitan Planning Organization

OTC = Oregon Transportation Commission ODOT= Oregon Department of Transportation DOT = Department of Transportation PCSX = Project Control System Data Entry Screen TPO=Transportation Program Office

Revised 3/21/2011