
DBWC Plan 2025 Completion Work Plan
Apr
May
June
July
August
September
October
November
December
SCHEDULED MEETINGS:
Working Group (WG)
Planning Team (PT)
Groundwater Subcommittee
TASKS/PROCESS:
Chap. 5 Big Issues/Tools discussions at Planning Team
Ad hoc meetings to resolve Big Issues/Tools
Present Outcomes from Big Issues/Tools discussion to WG
Write Draft Chap. 5
Present Draft Chap. 5 to PT
Planning Team review and staff revisions of Draft Chap. 5
Present Draft Chap. 5 to WG
Working Group review and staff revisions to Draft Chap. 5
Present Revised Chap. 5 to WG
Final Revisions to Chap. 5
Complete Plan (Ch. 1-5) review period and final staff revisions
Complete Plan (Ch. 1-5) Working Group vote
Plan Outreach