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US97/US20 Bend 
North Corridor Project

• US20 Work Complete
• US97 Work to be completed by 

December 2024
• Various unique stages will occur over 

the next few months



US97 
Terrebonne

• Project Scheduled to Bid on May 2nd 
• Construction will start after the July 4th 

holiday
• Majority of work will be complete by the 

end of 2025, some carryover work in 
the spring of 2026



OR 126: Redmond – Powell Butte

• Work includes ADA curb ramp upgrades, sidewalk infill, and improved 
pedestrian crossings with illumination, and paving from Redmond to Powell 
Butte

• Night Time Paving – Starts on Sunday – Complete Early June
• Sidewalk/Bridge Work complete 2025
• Contractor – Marcum & Sons



US20 Locust Roundabout (Sisters)

• Stage I work complete by Memorial Day Weekend
• Majority of Project complete by July
• Contractor – Marcum & Sons



US26 Meadow Lakes (Prineville)

• Storm Drainage, ADA Ramps, Signal Upgrades
• Active Construction – Complete Summer 2024
• Contractor – Cascade Civil



OR242 McKenzie Pass Paving

• ADA Ramps in Sisters (OR242) Active
• Paving to start in June above the gate
• OR242 to open June 17
• Project Completion Late Summer 2024
• Contractor – Knife River



US20: 3rd St. – 15th St. (Greenwood)

• ADA Ramps
• Sidewalk Improvements
• MUP (Mt. Washington to Division)
• Intersection Illumination at Arnett Way
• Enhanced Pedestrian Crossing on US20 between Benson & Dalton
• Construction to start late spring 2024 – completion end of 2024
• Contractor – K&E



US97 Redmond – Bend Safety Project (Phase 2)

• Bids June 2024 – Construction August/September
• Work Included

• Barrier from Deschutes Market north to 61st St.
• Turn around off 61 street 



US97 Redmond – Bend Safety Project (Phase 3)

• Bids Spring 2025 – Construction Summer 2025
• Work Included

• Barrier from Yew Ave. (Redmond) south to Quarry Ave.
• J Turns at Quarry



US97 MUP (Baker Rd. – Lava Butte)

• Bids Summer 2025– Construction Summer 2025/2026
• Concept includes MUP west of US97 to HDM, and then under to 

east of US97 to Lava Butte
• Project may need to be phased based on funding



Other Future Projects of Note

• Madras Preservation, Storm, Sidewalks, ADA (2026)
• Redmond South Corridor
• Deschutes River Woods Interchange Planning
• South Redmond Interchange Planning
• Multi-Use Paths (US97 Bend North, Redmond South, OR126 East Redmond)
• O’Neil Jct. Improvements
• Wickiup Jct.



QUESTIONS?



US97 Multi-Use Path (Baker Rd. – Lava Butte)





Redmond 
South Corridor

• ODOT’s 24-27 STIP contains 
design funds to further 
concept refinement

• ODOT & City of Redmond 
partnering on grant 
applications



US97 South Redmond Corridor
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